

DRAFT Contractor Risk Management Guidebook


**Prepared by DCMC-OF / OG
March 1, 1999**



BACKGROUND

- **APR 1997 DCMC TASK:**
 - **INTEGRATED SURVEILLANCE PLANS**
- **AUG 1998 TASKING MEMO 98-241:**
 - **15 Drafts (VTC, Commanders Conference)**
 - **TASKING MEMO 98-241 = 194 COMMENTS**
- **NOV 1998 CONTRACTOR RISK MANAGEMENT**
 - **PBAM AND SURVEILLANCE PLANS**

Target Date: March 1999



THE 5 W'S

Contractor Risk Management

WHY: UNIFORM POLICY AND METHODS TO DETERMINE THE EXTENT OF SURVEILLANCE AT A CONTRACTOR FACILITY

WHO: DCMC CAO MANAGEMENT, TAGS, OPERATIONS

WHEN: CONTRACT ADMINISTERED BY DCMC CAO

WHERE: EVERY CONTRACTOR FACILITY

WHAT: CONTRACTOR RISK MANAGEMENT TOOLS

- **PBAM USERS GUIDE**

- **SURVEILLANCE PLANS**



CRM TOOLS

MANAGEMENT TOOL

PERFORMANCE BASED ASSESSMENT MODEL USER

PBAM BASED ON TWO PRIMARY ELEMENTS:

- ▣ **INHERENT PRODUCT/PROCESS CHARACTERISTICS**
- ▣ **CONTRACTOR PERFORMANCE ATTRIBUTES**

MEASURES RISK IN THREE AREAS:

- ▣ **END PRODUCT PERFORMANCE**
- ▣ **SCHEDULE**
- ▣ **COST**



CRM TOOLS

MANAGEMENT TOOL

PERFORMANCE BASED ASSESSMENT MODEL USER

42 ELEMENTS RELATED:

- **PERFORMANCE**
- **SCHEDULE**
- **COST**

OUTPUT:

- **ROLL-UP CONTRACTOR RISK RATING**
- **RISK RATING APPLICABLE ELEMENTS**

ADJUST STAFFING



CRM TOOLS

OPERATIONS TOOL

FUNCTIONAL SURVEILLANCE PLANS

MEASURES RISK IN THREE AREAS:

- ▣ PERFORMANCE**
- ▣ SCHEDULE**
- ▣ COST**

PLANS BASED ON 15 CHAPTERS DLAD 5000.4

- ▣ SUPPORTS CONTRACT REQUIREMENTS**

ADJUST SURVEILLANCE ₆



CRM TOOLS


SURVEILLANCE PLANS

SOFTWARE
CONFIGURATION MANAGEMENT
INTEGRATED LOGISTICS SUPPORT
DELIVERABLE TECHNICAL DATA
PARTS CONTROL PROGRAM
VALUE ENGINEERING
SPRDE
EVMS
TEST & EVALUATION

PRODUCTION MANAGEMENT
QUALITY ASSURANCE
PROGRESS PAYMENTS
PERFORMANCE PAYMENTS
PACKAGING
PROPERTY CONTROL



RISK MANAGEMENT





HIGHLIGHTS

- **MANAGEMENT / TAG - PBAM TOOL**
 - **CRITERIA IN PBAM GUIDE**
 - **USE RESULTS AS INPUT TO SURVEILLANCE PLAN**
- **OPERATIONS - FUNCTIONAL SURVEILLANCE PLAN**
 - **ADDRESS EACH CONTRACTOR**
 - **USE RESULTS TO MAINTAIN PBAM RATINGS**
- **CAO SUPERVISORS - FUNCTIONAL SURVEILLANCE PLAN**
 - **INTEGRATE SURVEILLANCE**
 - **EVALUATE EXECUTION**





HIGHLIGHTS

RISK PLANNING:

- ▢ REVIEW CONTRACT REQUIREMENTS
 - ▢ CUSTOMER GUIDANCE
 - ▢ IDENTIFY SYSTEMS
- Key Processes**

EXAMPLES:

<u>Systems</u>	<u>Processes</u>	<u>Product</u>
Property	Contract Review	Coatings
Configuration	Drawing Release	Sealing
Quality	Packaging	Final





HIGHLIGHTS

RISK ASSESSMENT:

- ▮ **ASSIGN RISK RATING TO KEY PROCESS**
 - ▮ **High, Moderate, Low (3, 2, 1)**
- ▮ **PPI AND PROBABILITY/ CONSEQUENCE**
 - ▮ **History plus impact**
- ▮ **DATA SUPPORTS DECISIONS**





HIGHLIGHTS

RISK HANDLING:

- ▮ **DOCUMENT / EXECUTE SURVEILLANCE PLAN**
 - ▮ **Contract / customer requirements**
 - ▮ **Identification of key processes**
 - ▮ **Classification of risk**
 - ▮ **Type of surveillance method**
 - ▮ **Data analysis / documentation**
 - ▮ **Adjustment of surveillance**
- ▮ **ADDRESS EACH CONTRACTOR WITHIN CAPABILITY**
 - ▮ **Maximum flexibility**





HIGHLIGHTS

RISK MONITORING:

- ▢ **Select surveillance method**
 - ▢ **Proofing high risk processes**
 - ▢ **Product audits**
 - ▢ **System evaluations /audits**
 - ▢ **Data Analysis Tools**
- ▢ **Include who is responsible / IPT members**
- ▢ **Intensity / frequency of activity**





HIGHLIGHTS

RISK MONITORING:

- ▢ **Expectation to mitigate risk**
 - ▢ **Vary surveillance activity tools**
 - ▢ **Increase / decrease frequency**
 - ▢ **Increase / decrease intensity**
 - ▢ **Alternate surveillance (CSO)**
- ▢ **Trend analysis of key process surveillance**
- ▢ **Trend analysis of product audits**





FUTURE

POSSIBILITIES:

- **PBAM RISK ASSESSMENT RATINGS**
 - **CAO MANAGEMENT DETERMINES SURVEILLANCE METHODS**
- **ADVANTAGES:**
 - **OPERATION TEAMS / FUNCTIONAL SPECIALISTS TARGET SURVEILLANCE PLANS TO MITIGATE RISK**





Contractor Self-

Oversight

Designated contractor reps do surveillance

- CAO, customers & contractor must agree
- DCMC-Contractor MOA
 - Schedule, reps, interaction, records, changes, withdrawal, expiration
- If CSO is used, surveillance plans must reflect
 - Which processes, surveillance tasks?
 - How the CAO will monitor

Alternative to direct DCMC oversight

Optional Tool